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Subject : Task Order No. 1 (Dowy )

| STAT

Enclosed are two copies of Progress Report No. 5 which summarizes
the action taken on the subject task order during the period from 20 Novemw
ber 1958 through 20 December 1958. Also enclosed is a copy of the Project
Fiscal Report as of 30 November 1958, and a copy of the current Project
Schedule,

During performance of the work under this program, this con~
tractor was instructed to include an outside handle in the design of the
forward door. The original proposal for the subject task included provisions
for door opening from the inside only. The request for opening from either
inside or outside required considerable increase in engineering effort because

of the complex mechanism needed., As & result, both engineering and manufac-
turing costs will increase.

Inclusion of the handle, its associated mechanism and the
resulting modifications to adjacent structure is considered to be a change
in task scope, and a detailed review of the costs associated with this change
is being made. When completed, this contractor will submit its proposal
covering this additional work.

Vawner +asTer erarssms

STAT

TJH/er
Enclosures: (A) Progress Report No. 5,
one page -~ two copiec
(B) Project Fiscal Report,
three pages = one copy
(C) Project Schedule,
two pages ~ one copy

CC: Contracting Officer (with one copy of enclosures)
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379 - TASK CRDER NO. 1
PAGE NO.1 of 1

PROGRESS REPORT NO. 5

Contract Action:

1. Afrcraft Armements, Inc, was notified by the Government Project
Engineer on December 10, 1958 that the aircraft will not be availsble for
modificetion until February 2.

2. The above change is reflected in the final delivery date indicated
on the "Master Project Schedule",
Project Progresst

1. Due to-the excessive effort expended on Task 2, finel engineering
drawving releases have lagged; however, the following action wes takens

a, Forweard Door'{:A.preliminary print was issued to permit menu-
facturing to build the required fixture,

b. Aft Door - Same as "e" above,

2. All other major drawings except the main installation and assembly
drawing have been completed and are in the process of being checked,

3. Procurement of all but two castings required in the door operating
mechanism have been procured,

Lo Assembly of the aft door is in progress.

5. Arrangements sre being made by the Subcontracting Department to
obtain the use of facilities at Friendship Internetionel Airport for the installa-
tion of the doors and coeming.
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. PROJEUT F1ISCAL RISPORT Gontract No. S”T ;f
Project Manager Dates /- 30.54 Work Order No.,
Paid Paid Open Committed Estimated Estimated
Account End Prior Current Purchase Costs Cost To Costs At
A unt Name Number Month Month Commitments To Date Complete Campletion
[Structures 9111.11 /70 o 2¢4.0 /z0.0] 525 0
E.M.Sys.Design 9111,21 - -
E.M,Mach,Design 9111.22 ! e /.o /. o
Electronics Sys 9111.31 Yy lo 3 2o
Electron.Mech., 9111,32 - -
|Nuclear Energy 9111.41 - -
Ordnance 9111.51 /294 2eed.o Fbo, O C i 0
Engr.Services 9111,61 1 Y /¢4 /28.0 /4L . &
Aerodynamics  9111,71 s (LT 7y
Tool Engr. 9111.81 - fo .o
Proj.Supv. 9111.91 173 o 193¢ /zo.0 2r3.01
Eng,Labor _ 9111 [7¢L 19 EYdls 14d 1 722 . 0| 2u9,
[Mechanical 9112.11 [1G lelo | £z¥)o| JEEZ.S
Electronic 9112.21 4 T___ - '
Inspection 9112.31 23 v Lol S Feo, . L
Mfg. Labor 9112 T 3 4/1.3 11696 | & g0, &) 7 ;;é,'z"‘
I ! |
Total Labor 911 2275 v Jbavi§ 2Ll 0 AT AN/ LN
Structures 9IIL.II L9 P17 794.33 AFo 0dl ]z JF %
E.M.Sys.Design 9111.Z1 - -
E.M.Mech.Design 9111.22 Il i )
| ) actronics Sys 9111,31 16 rd /2o (& 20
(E  .tron.Mech. 9111.32 - -
Nuclear Energy 9111.41 — -
Ordnance 9111,51 JEqdd B33 (Ero 3] 1872 do|  Féézs:
Engr.Services 9111.61 Y Ly oY WY L2¢ 42
Aerodynamics 9111.71 17 ¢ 4 £2.52
Tool Engr. 9111.81 - 3y § 24,
Proj.Supv, 9111.91 210 _fo 16r9.60 p Y Batd -6
Eng Labor 9111 GL oY B D230y £§8v2. 89| 3 4.6t j2/ 39,
Mechanical NL2.Al| /49§ Vo oyl e | g Ted A 17 T2/ b0
Electronics 9112.21 - - ’
Inspection 9112.31 LY e feodL | 4g i/, DO 06|
Mfg.Labor 9112 [y 619, (/64i 3,806 5 P24 640 /1 /§7,gg
Total Labor 911 fet W 39030/ 12,0990 /9 2£7 io| u/l, 2774
M&PP 9123 54 3 (221728 340710 150 20| 5,727 /0
Sub.Contract 9124 1y By 1919¢ 15y b | L eman! 2 LT2 L
OIC 9125 syl ) Y. 2. J/P0.02] 2,3/ 22
Tot.Direct 911&912 §728v Mt de073 ) 2078 co | W aU Y 24 elle H2, 778 5K
| Eng, O/H 9136 Li0d P g5 34|81 L9l 0l | 2 47728 ) 577
Mfg. O/H 9137 1708 pd 1175147 ifop.v] |17 554/ 2201 37]
G&h O/H 9138 [ 581 37 1%7 114 3¢leco| 317714 | s ke, 9| g T3 bb)
7 4l 91 1799% 9214 ¥> | rif7.co| 291994 | @ R4 20 700T0
CONTRACT CHANGES/PROPOSALS INC, IN ESTIMATED COST _ } js,. oo
. TE y e S 5(4/‘/‘.’-@ Pt €
SCHEDULE COMPLETION DATE _ ) /ia¥ N 4 4 bl fe. CPEF
72,14 .03 v,038.33

AAINC, A-144

77,/64.§¢
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. PROJECT FISCAL I%EPORT Contract No. S”TAT—F’Z
Project Manager Dates /- 3¢-54 Work Order No.
Paid Paid Open Committed Estimated Estimated
Account End Prior Current Purchase Costs Cost To Costs At
Ac_ount Name Number Month Month Commitments To Date Complete Campletion
Structures 9111.11 /2.0 o0 g2.0
E.M.Sys.Design 9111.21
E.M.Mach.Design 9111.22
Electronics Sys 9111,31
Flectron.Mech, 9111,32
Muclear Energy 9111.41
Ordnance 9111.51 367 L Zsp. .0 567.6
Engr.Services 9111.61 £2, £2.0
Aerodynamics _ 9111.71 i
Tool Engr. 9111,81
{Proj.Supv. 9111.91 3¢ o /¢C. o /22,2 %}é,a ‘
Eng.Labor 9111 3¢.10 09.¢ JYL L 432, 0 "y,
Mechanical 9112.11 ) gL 0 & 700
Electronic 9112.21
Inspection 9112.31 76 S¢e =
Mfg, Labor 9112 g le IR blbh.e| 7T7¢ & |
Total Labor 911 360 Ligls Wwer | S o O ) om.2
Structures 9111,11 y3492 Zhom| ZF D, 22
E.M.Sys.Design 9111.21
E.M.Mech,Design 9111.22
[T tronics Sys 9111.31 _
Eiectron.Mech. 9111,32
Nuclear Energy 9111.41
Ordnance 9111.51 /30 %! Z2BB. 00 2,737,
[Engr.Services  9111.61 /e, 28 LG, 20
Aerodynamics 9111.71
Tool Engr, 9111.81
Proj . Supv. 9111.91 178 ol | y3 Ne. Yo L5785
Eng.Labor _ JLIL /78 pol 2l1te|¥3 2399 03| L5322 0| F/76.67
Mechanical 9112.11 20049 | ), 152,00 | [ 4/
Electronics 9112.21 . ' g .
Inspection 9112.31 12 1L [/ 5, 00 122, /
Mfg.Labor 9112 283|e¥ 2§36 | [ 265 . a0 ) O
Total Labor 911 /7§ 20| 2|{ic|e? 26 819 | 3.277.20| 5, 02527 s
MXPP 9123 NVRIALT S 19 col 13130 252.00| [, 565 &
Sub.Contract 9124 76.¢00 7%.co L2500 R0/, 09
0oIC 9125 a0 o
Tot.Direct 911&912 176 24 315ell3) 27000 Yoibr] | 2.892,0% 7.9¢8.57 R
Eng., O/H 9136 /4% W (172330 ¢ j£24.70 V2 A ) 354[?&
Mfg. O/H 9137 312]o0 3ivee | 129/.5¢| S 70F.58] .
[GkA  O/H 9138 b Ng lersd 32,44 794 {1 20T %%, saaé& N
[ucal 91 179 ABTIS) ieded | tqdsay | 753290 14, 507.79
CONTRACT CHANGES/PRQPOSALS INC, IN ESTIMATED COST DV lpre Cm
-~ Serbrwe FA1CE
s,/
SCHEDULE COMPLETION DATE _LFC.. /B, /1758 €T, aceT Fee CPFF
17,334 4§ 4,¥13.40 ] ’3,\[&/7\39
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PROJECT FISCAL REPORT Contract No. c-37
Project Manager Dates /- 70-S ¥ Work Order No.| STAT
Paid Paid Open Coomitted Estimated Estimated
Account End Prior Current Purchase Costs Cost To Costs At
Ac.ount Name Number Month Month Coomitments To Date Complete Completion
Structures 9111.11 /1750 ! 2/7.0 198, © 4eo,0
E.M.Sys.Design 9111.21 - H
E.M.Mach,Design 9111,22 ! |o 1.9 —_ [. e
Electronics Sys 9111.31 3o 1,0 - YY)
Electron.Mech., 9111.32 -
Muclear Energy 9111.41 - 0
(Ordnance 9111.51 139415 2,3721.6 A6, 0| «9%l.b
Engr.Services 9111.61 1414 6. ¥ (8.0 (R4 4
Aerodynamics 9111.71 5le 11,0 - -a
Tool Engr. 9111.81 - g,0 - g.0] U
Proj.Supv. 9111.91 2090 35 %.0 z4o0. 0 s9149.¢
Eng Labor 9111 ig o9l (ligsly 249829 | | IS8.0 (4,145, o
Mechanical 9112.11 5291 12200 | 6 1780 | BooT, R
Electronic 9112.21 -
Inspection 9112.31 23 (2 (E.2 ©36.0 704, 2
Mfg. Labor 9112 5523 72519 1. 28832 ([ 1.422,.0 R7(1.2 S
Total Labor 911 2354t 13l dvelv | 60510 /72[{,‘1/
Structures 911l.11 491 1 826 & 260, 0o |, £I8,
€.M.Mech,Design 9111.22 51 5,11 . st/
~ tronics Sys 9111.31 1¢ 24 16,0t f lb. 20 D
|Eiectron.Mech., 9111,32 -
Nuclear Energy 9111.41 -
[ Ordnance 9111,51 434 4D 9,200.94 | Z too, 4o
Engr.Services 9111.61 49 o 55,22 487, 2e 0
Aerodynamics 9111.71 117 154 42,32
Tool Engr. 9111.81 - 34.4%
Proj.Supv. 9111.91 jog 2 ba ] 490.00 Ny
Eng.Labor 9111 ¢ 11251 41457195 (11253 145, 40 L
Mechanical 9112.11 /498 |54 2,297.9% | 15 454 1o
Electronics 9112.21 — | v ,
Inspection 9112.31 ¢4 b7 197.7/ / 56,50 L
Mfg.Labor 9112 156387 [3e2i2 3 465.70 [ .42 228,60
Total Labor 911 §275 V4l C3Llo§ 1 (38 | 22 3¢9 20 .
MLPP 9123 STl Jowert 2ndec| 496934 | 2, sen o
Sub.Contract 9124 (2] "9 (7Y 210 .0 259.86 1 |, 625,00
(S]] 9125 AN T YRS 2,610 .00
Tot.Direct 911&912 grcolsl g477 04, »§L0.00]; 2191@_&_3 .20 :
Eng. O/H 9136 558k 315619 ¥¢30.11 | 4 114 .28
Mi’g.  0/H 9137 ) 7181 vlha3le d 3.§/2.20 [3}?42,“. .
[G&4 O/H 9138 1920 pa mié! Mdron | 2922 @[ ¢ PIL-X-11 =
F’lutal 91 /7 8571 /J’yﬁ‘?!ﬂ& 3192. 00
CONTRACT CHANGES/PROPOSALS INC, IN ESTIMATED COST ‘
. ﬁ/{;a',(,f p P
SCHEDULE COMPLETION DATE ﬂ/" ' - ¢
7 . Schb. 08 ﬂz e ﬁ:’{ ol ,f%'/‘/.o/
/o L R : R T 4 e ’ '4,";{[_.27
P A
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